
Attachment  1.a  As of 9/27/2005

AR Description Date

Version Oct Nov Dec Jan Feb Mar Apr May Jun Jul AugSep Oct Nov Dec Jan Feb Mar Apr May Jun Jul AugSep Oct Nov Dec

Multiple Level 1 ARs
Daily 

Deliveries X X X X X X X X X X X X X X X X X X X X X X X X X X X

Multiple October Standard Maintenance Delivery
10/21/2004 
v2.8.0.0 X E NI  

C NO

Multiple December Standard Maintenance Delivery
 12/15/2004  

v2.9.0.0 X E  
NO  
NI  
C

Multiple CCR Enhancements for Phases I and II
Delivered  

12/21/2004
X

Multiple CCR-VMS API Changes to CFS (Phase I & II)   
*Move code into production without implementing 

Delivered  
2/15/2005

 X
C*  
E

NI* NO* C  NO NI

Multiple       February Standard Maintenance Delivery       
(will include Erroneous Payment Report)

Delivered 
2/15/2005 X

E

 NI 
C NO

16198
       SF-224                                              (Other 224 
related ARs: 16522, 16521, 16535, 16555)  *Move code 

into production without implementing 

Delivered  
3/2/2005    
last AR 

4/19/2005

  

X  E

NO* NI    
C

16320
CSTARS: Obligation and Requisition Interface    *Move 

code into production without implementing 
Delivered 
3/2/2005

X  E NO* C*   
NI* 

C

FISCAL YEAR 2005
OFM CBS SUPPORT OPERATIONS

DRAFT CBS Master Scheduling Plan to include Bureau Implementation

Planned Delivery Dates Bureau Planned Implementation Dates
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AR Description Date

Version Oct Nov Dec Jan Feb Mar Apr May Jun Jul AugSep Oct Nov Dec Jan Feb Mar Apr May Jun Jul AugSep Oct Nov Dec

FISCAL YEAR 2005
OFM CBS SUPPORT OPERATIONS

DRAFT CBS Master Scheduling Plan to include Bureau Implementation

Planned Delivery Dates Bureau Planned Implementation Dates

Prior Year Adjustment Phase II
Delivered 
3/31/2005

X NO C NI

Multiple April Standard Maintenance Delivery
Delivered  
4/15/2005

X NO  
C NI

ARs 15745 
16443,  

16415, and 
16457

Reimbursable Module Enhancements Phase II,  
AR 15745 was delivered in April Maintenance Release, 
ARs 16415, 16457, and 16443 are estimated at 550 

hours of programming, can not confirm delivery dates   
(Phase III, Enhance WIP, Requirements Gathering 
Phase placed on hold, will be completed with FACTS 

I/II Project)

Projected 
Dates Phase 
II April,June 
Maintenance 
Release  & 

July 1   

X X X NO
   

NO 
C

NI NO

16325
Trial Table Enhancement Phase I                          Trial 

Table Enhancement Phase II - FRD Completed

FY 2005 
Initiative Trial 

Phase 1 
delivered 
6/1/2005

X  NO NI  
C

Budget Enhancement Phase I           
Dependent on the Trial Enhancement Code             Code 

must be installed into the production environment 
before FY 06 transactions are entered          

FY 2005 
Initiative 

Budget Phase 
1 delivered 
6/1/2005

X NO C

NI?

Multiple
June Standard Maintenance Delivery                

(Version 2.19.0.0)
6/15/2005 X

C 
NO 
NI?
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AR Description Date

Version Oct Nov Dec Jan Feb Mar Apr May Jun Jul AugSep Oct Nov Dec Jan Feb Mar Apr May Jun Jul AugSep Oct Nov Dec

FISCAL YEAR 2005
OFM CBS SUPPORT OPERATIONS

DRAFT CBS Master Scheduling Plan to include Bureau Implementation

Planned Delivery Dates Bureau Planned Implementation Dates

Multiple
August Standard Maintenance Delivery            (Version 

2.20.0.0)
 8/15/2005 X

C NO

October Standard Maintenance Delivery  10/17/2005 

Mass Reclass Phase 1 12/1/05

December Standard Maintenance Delivery 12/15/05

CCR Enhancements for Phases III           
Disbursement Control and Reports  Dekivery date 

revised to December after Mass Reclass and 
Standard Maintenance

Project Plan 
TBD      

Estimate 
12/2005 

X

E-Travel
Project Plan 

TBD       

CRS Performance Measures
Project Plan 

TBD - On Hold

CRS Priorities  1. Monthly Budget Reports Oct/Nov 2005

TBD -To be Developed

X - Planned date for CSC Delivery to Bureaus
Bureaus Implement into Production Environment:        
NO-NOAA, NI-NIST, C-Census, E-EDA 
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